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ESTIMATE RUN 11/15/2001

ESTIMATE SUMMARY 13:53:09

CONTID: C13619         ESTIMATE NO: 0001 PROG 1999

PCN: 13619-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

INDEPENDENCE PASS ROCKFALL PERCENT TIME:

PROJECT NO: STE 0821-061                  

INDEPENDENCE PASS ROCKFALL

NAME OF ROAD: 82A

PROJECT COUNTIES: PITKIN

CONTRACTOR:

HI-TECH ROCKFALL CONSTRUCTION, INC. PAY PERIOD ENDING 11/10/2001 DATE TIME STARTED 10/01/2001

P.O. BOX 674 DATE LET 07/12/2001 DATE WORK BEGAN 10/01/2001

 DATE AWARDED 07/25/2001 DATE TIME STOPPED 05/23/2002

 DATE CONTRACT EXECUTED 08/16/2001 DATE ACCEPTED 05/23/2002

FOREST GROVE OR 97116-0674503/357-6508 DATE NOTICE TO PROCEED 10/01/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 499,557.61 PARTICIPATING $ $ 201,653.51

AWARD PROJECT AMT: 479,753.40 NON-PARTICIPATING 212,988.91

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,502.91

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

17.23

FIXED COMPLETION DATE

FIXED COMPLETION DATE

83.00%

84,915.19

414,642.42

414,642.42

411,139.51

$

$

$

$

201,653.51

212,988.91

414,642.42

0.00

414,642.42

-3,502.91

0.00

411,139.51

0.00

AMOUNT DUE 411,139.51 411,139.51

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 411,139.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

41.0 TIME ALLOW: 5/26/2002 ??:??:??

ORIG TIME ALLOW: 11/15/2001 ??:??:??
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PCN: 13619-BID    ESTIMATE RUN 11/15/2001

PROJECT: STE 0821-061                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:53:09

CUMULATIVE
AMOUNT

CAT NO0200 SITE #1 

0005 *TRUCK (DUMP) 0.000

6.000

203-01582  
 

12.000

HOUR

70.00000 420.006.000

420.00

0010 *FRONT END LOADER (RUBBER TIRED) 0.000

6.000

203-01590  
 

12.000

HOUR

120.00000 720.006.000

720.00

0015 CRANE (RUBBER TIRED) 0.000

18.700

203-01610  
 

18.700

HOUR

100.00000 1,870.0018.700

1,870.00

0020 ROCK SCALER 0.000

132.500

203-02300  
 

172.500

HOUR

65.00000 8,612.50132.500

8,612.50

0025 *ROCK ANCHOR 0.000

160.000

211-01200  
 

476.000

LF  

52.00000 8,320.00160.000

8,320.00

0030 SOIL RETENTION BLANKET (SPECIAL) 0.000

612.000

216-00030  
 

612.000

SY  

15.00000 9,180.00612.000

9,180.00

0035 *WIRE MESH 0.000

0.000

607-55100  
 

0.000

SF  

2.70000 0.000.000

0.00

0040 MOBILIZATION 0.000

0.400

626-00000  
 

0.400

L S 

38,600.00000 15,440.000.400

15,440.00

0045 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0050 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0150 ADDED ITEM (EACH)/ MCR LINE ITEM #1, EROSION BLANKET 
"J" HOOK ANCHOR

0.000

312.000

900-00007  
 

312.000

EACH

20.00000 6,240.00312.000

6,240.00
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PCN: 13619-BID    ESTIMATE RUN 11/15/2001

PROJECT: STE 0821-061                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:53:09

CUMULATIVE
AMOUNT

CAT NO0200 SITE #1 

0155 *ADDED ITEM (HOUR)/ MCR LINE ITEM #2, WALIKING 
EXCAVATOR RENTAL

0.000

18.400

900-00010  
 

18.400

HOUR

225.00000 4,140.0018.400

4,140.00

0160 WIRE MESH MCR LI#3, NEW PRICE FOR WIRE MESH SITE 1 0.000

67,991.000

607-55100  
 

68,176.000

SF  

2.11000 143,461.0167,991.000

143,461.01

0180 ADDED ITEM (LUMP SUM)/ CO#7, ADDED ITEM REMOBILIZATION
TO INDEPENDENCE PASS

0.000

0.000

900-00014  
 

1.000

L S 

7,827.84000 0.000.000

0.00

CAT 198,403.51198,403.51226,793.70CURRENT AMT0200 $ $ $

CAT NO0280 SITE #2 

0055 *TRUCK (DUMP) 0.000

12.000

203-01582  
 

12.000

HOUR

70.00000 840.0012.000

840.00

0060 *FRONT END LOADER (RUBBER TIRED) 0.000

12.000

203-01590  
 

12.000

HOUR

120.00000 1,440.0012.000

1,440.00

0065 CRANE (RUBBER TIRED) 0.000

0.000

203-01610  
 

0.000

HOUR

100.00000 0.000.000

0.00

0070 ROCK SCALER 0.000

42.250

203-02300  
 

57.250

HOUR

65.00000 2,746.2542.250

2,746.25

0075 *ROCK ANCHOR 0.000

392.000

211-01200  
 

488.000

LF  

52.00000 20,384.00392.000

20,384.00

0080 *SHOTCRETE CLASS I 0.000

10.200

601-10055  
 

20.000

CY  

1,485.00000 15,147.0010.200

15,147.00

0085 *WIRE MESH 0.000

0.000

607-55100  
 

0.000

SF  

2.70000 0.000.000

0.00
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PCN: 13619-BID    ESTIMATE RUN 11/15/2001

PROJECT: STE 0821-061                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:53:09

CUMULATIVE
AMOUNT

CAT NO0280 SITE #2 

0090 MOBILIZATION 0.000

0.400

626-00000  
 

0.400

L S 

38,600.00000 15,440.000.400

15,440.00

0165 WIRE MESH MCR LI#3, NEW PRICE FOR WIRE MESH SITE 2 0.000

26,925.000

607-55100  
 

26,925.000

SF  

2.11000 56,811.7526,925.000

56,811.75

0185 ADDED ITEM (SQUARE FOOT)/ CO #7, ADDED ITEM IS CABLE 
NET EPOXY PAINTED

0.000

0.000

900-00021  
 

2,500.000

SF  

8.00000 0.000.000

0.00

CAT 112,809.00112,809.00153,329.00CURRENT AMT0280 $ $ $

CAT NO0281 SITE #3 

0095 *TRUCK (DUMP) 0.000

2.000

203-01582  
 

2.000

HOUR

70.00000 140.002.000

140.00

0100 *FRONT END LOADER (RUBBER TIRED) 0.000

2.000

203-01590  
 

2.000

HOUR

120.00000 240.002.000

240.00

0105 CRANE (RUBBER TIRED) 0.000

0.000

203-01610  
 

0.000

HOUR

100.00000 0.000.000

0.00

0110 ROCK SCALER 0.000

2.000

203-02300  
 

34.000

HOUR

65.00000 130.002.000

130.00

0115 *ROCK ANCHOR 0.000

1,402.000

211-01200  
 

1,527.000

LF  

52.00000 72,904.001,402.000

72,904.00

0120 SOIL RETENTION BLANKET (SPECIAL) 0.000

0.000

216-00030  
 

0.000

SY  

15.00000 0.000.000

0.00

0125 *SHOTCRETE CLASS I 0.000

12.000

601-10055  
 

17.000

CY  

1,485.00000 17,820.0012.000

17,820.00
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PCN: 13619-BID    ESTIMATE RUN 11/15/2001

PROJECT: STE 0821-061                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:53:09

CUMULATIVE
AMOUNT

CAT NO0281 SITE #3 

0130 *WIRE MESH 0.000

0.000

607-55100  
 

0.000

SF  

2.70000 0.000.000

0.00

0135 MOBILIZATION 0.000

0.200

626-00000  
 

0.200

L S 

38,600.00000 7,720.000.200

7,720.00

0170 WIRE MESH SEE LINE ITEM 0175 0.000

0.000

607-55100  
 

0.000

SF  

2.21000 0.000.000

0.00

0175 WIRE MESH CORRECTED UNIT PRICE FOR LINE 0170, MCR 
LI#3, SITE #3

0.000

581.000

607-55100  
 

581.000

SF  

2.11000 1,225.91581.000

1,225.91

CAT 100,179.91100,179.91116,184.91CURRENT AMT0281 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0140 FIELD OFFICE (CLASS 1) 0.000

1.000

620-00001  
 

1.000

EACH

3,000.00000 3,000.001.000

3,000.00

0145 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

250.00000 250.001.000

250.00

CAT 3,250.003,250.003,250.00CURRENT AMT0400 $ $ $

$ 414,642.42414,642.42$499,557.61$CURRENT AMTPROJECT TOTAL


